



NOTICE TO PROCEED

October 29, 2018

RAYMOND B. ANG
 Manager
 Meter King Incorporated
 16 Tepolo St., Purok 10, Baloy, Tablon
 Cagayan de Oro City, 9000

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to **METER KING INCORPORATED** that work may commence on the Electrification of Un-Energized Schools and Modernization of Electrical Systems On-Grid Schools Batch 1 in Maputi Senior High School under CY 2018 BEFF - Rebid in the total amount of One Million Nine Hundred Fifty-Seven Thousand Six Hundred Fifty and 92/100 (PhP1,957,650.92) Pesos effective seven (7) days from receipt of this notice.

Lot No.	Project Description/ Intended Completion Date	Location	Contract Price	Contract Duration
1	<u>Electrification of Un-Energized Schools and Modernization of Electrical Systems On-Grid Schools Batch 1 in Maputi SHS under CY 2018 BEFF-Rebid</u>	<u>Maputi SHS, Naawan</u>	PhP 1,957,650.92	120 calendar days

Upon receipt hereof, you are responsible for performing the services under the terms and conditions of the Contract Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing in the space provided below. Kindly return the original to the DepEd., Division of Misamis Oriental, Cagayan de Oro City.

Very truly yours,


RANDOLPH B. TORTOLA
 Schools Division Superintendent

I acknowledge receipt of this Notice on October 29, 2018
 Printed Name of the Authorized Signatory RAYMOND B. ANG
 Authorized Signature: 

