

Department of Education, Division of Misamis Oriental
As of June 30, 2016

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-proc Conference	Advisory of IABE	Pre-bid Conf	Eligibility Check	SubOpen Bid	Actual Procurement Activity				Source of Funds	Total	ABC (PAP)		Contract Cost (PAP)		List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	SubOpen Bid	Bid Evald on	Pos-Qual		
									Post Qual	Notice of Award	Contact Signing	Notice to Proceed			Delivery/Completion	Acceptance/Turnover	MOOE	CO								Total	MOOE
	Personalized Medals	Elem and Secondary Students	NP-SVP	N/A	N/A	N/A	N/A	3/4/2016	N/A	N/A	N/A	N/A	MOOE	161,500.00	161,500.00		136,000.00	136,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Hotel and Restaurant Accommodation (Training of Teachers Open High School Phase 2)	BAC	NP-SVP	N/A	N/A	N/A	N/A	3/7/2016	N/A	N/A	N/A	N/A	LCCA	5,700.00	5,700.00		5,700.00	5,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Hotel and Restaurant Accommodation (Training of Teachers Open High School Phase 2)	Teachers	NP-SVP	N/A	N/A	N/A	N/A	3/8/2016	N/A	N/A	N/A	N/A	INSET	11,900.00	11,900.00		11,200.00	11,200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Medical and Personnel Office	Medical and Personnel Office	Shopping	N/A	N/A	N/A	N/A	3/14/2016	N/A	N/A	N/A	N/A	MOOE	41,910.00	41,910.00		41,910.00	41,910.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Burnay ES	Burnay ES	NP-SVP	N/A	N/A	N/A	N/A	3/28/2016	N/A	N/A	N/A	N/A	MOOE	47,300.00	47,300.00		47,300.00	47,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Admin use	Admin use	Shopping	N/A	N/A	N/A	N/A	4/1/2016	N/A	N/A	N/A	N/A	MOOE	6,500.00	6,500.00		6,500.00	6,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Admin use	Admin use	Shopping	N/A	N/A	N/A	N/A	4/6/2016	N/A	N/A	N/A	N/A	MOOE	3,500.00	3,500.00		2,500.00	2,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	SOS and ASOS	SOS and ASOS	Shopping	N/A	N/A	N/A	N/A	4/6/2016	N/A	N/A	N/A	N/A	MOOE	29,800.00	29,800.00		29,800.00	29,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Office	Office	Shopping	N/A	N/A	N/A	N/A	4/6/2016	N/A	N/A	N/A	N/A	MOOE	2,424.00	2,424.00		1,385.00	1,385.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Apprenticy and Mentawing ES	Apprenticy and Mentawing ES	Shopping	N/A	N/A	N/A	N/A	4/6/2016	N/A	N/A	N/A	N/A	MOOE	5,400.00	5,400.00		5,400.00	5,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	ICT Office	ICT Office	Shopping	N/A	N/A	N/A	N/A	4/6/2016	N/A	N/A	N/A	N/A	MOOE	72,000.00	72,000.00		72,000.00	72,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Gr-3 Teachers	Gr-3 Teachers	NP-SVP	N/A	N/A	N/A	N/A	4/6/2016	N/A	N/A	N/A	N/A	MOOE	63,600.00	63,600.00		63,600.00	63,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Gr-5 Teachers	Gr-5 Teachers	NP-SVP	N/A	N/A	N/A	N/A	4/6/2016	N/A	N/A	N/A	N/A	MOOE	2,873,860.00	2,873,860.00		2,873,860.00	2,873,860.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Public	Public	Bidding	N/A	N/A	N/A	N/A	2/24/2016	2/25/2016	3/22/2016	3/14/2016	3/14/2016	3/15/2016	3/28/2016	4/12/2016	4/12/2016	4/15/2016	4/15/2016	4/17/24/16	4/17/24/16	4/17/24/16	4/17/24/16	4/17/24/16	4/17/24/16	4/17/24/16	4/17/24/16	4/17/24/16
	Gr-3 Teachers	Gr-3 Teachers	Shopping	N/A	N/A	N/A	N/A	4/17/2016	N/A	N/A	N/A	N/A	HRTD	9,975.00	9,975.00		9,000.00	9,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Gr-5 Teachers	Gr-5 Teachers	NP-SVP	N/A	N/A	N/A	N/A	4/17/2016	N/A	N/A	N/A	N/A	MOOE	109,500.00	109,500.00		105,850.00	105,850.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Teachers	Teachers	NP-SVP	N/A	N/A	N/A	N/A	4/17/2016	N/A	N/A	N/A	N/A	MOOE	49,905.00	49,905.00		48,127.00	48,127.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	DO	DO	Shopping	N/A	N/A	N/A	N/A	4/17/2016	N/A	N/A	N/A	N/A	MOOE	13,000.00	13,000.00		8,050.00	8,050.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	CID	CID	Shopping	N/A	N/A	N/A	N/A	4/17/2016	N/A	N/A	N/A	N/A	MOOE	16,770.00	16,770.00		16,590.00	16,590.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PSDS, EPS, SEPS and DO	PSDS, EPS, SEPS and DO	Repeat Order	N/A	N/A	N/A	N/A	4/17/2016	N/A	N/A	N/A	N/A	INSET	198,030.00	198,030.00		198,030.00	198,030.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	ALS	ALS	NP-SVP	N/A	N/A	N/A	N/A	4/21/2016	N/A	N/A	N/A	N/A	A & E Test	19,880.00	19,880.00		19,880.00	19,880.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	ALS	ALS	NP-SVP	N/A	N/A	N/A	N/A	4/21/2016	N/A	N/A	N/A	N/A	A & E Test	4,032.00	4,032.00		4,032.00	4,032.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Restaurant Accommodation (Division	Restaurant Accommodation (Division	NP-SVP	N/A	N/A	N/A	N/A	4/22/2016	N/A	N/A	N/A	N/A	INSET	144,000.00	144,000.00		135,000.00	135,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Teacher's Accommodation (Training of	Teacher's Accommodation (Training of	NP-SVP	N/A	N/A	N/A	N/A	4/25/2016	N/A	N/A	N/A	N/A	MOOE	12,150.00	12,150.00		12,150.00	12,150.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Transports Of CRF	Transports Of CRF	NP-SVP	N/A	N/A	N/A	N/A	5/4/2016	N/A	N/A	N/A	N/A	MOOE	16,770.00	16,770.00		16,590.00	16,590.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Transports Of CRF	Transports Of CRF	NP-SVP	N/A	N/A	N/A	N/A	5/12/2016	N/A	N/A	N/A	N/A	INSET	131,250.00	131,250.00		105,000.00	105,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Restaurant Accommodation (School Head	Restaurant Accommodation (School Head	NP-SVP	N/A	N/A	N/A	N/A	5/13/2016	N/A	N/A	N/A	N/A	INSET	49,700.00	49,700.00		49,700.00	49,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Teacher's Contingency Phases 1)	Teacher's Contingency Phases 1)	NP-SVP	N/A	N/A	N/A	N/A	5/13/2016	N/A	N/A	N/A	N/A	INSET	56,700.00	56,700.00		54,400.00	54,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Restaurant Accommodation (School Head	Restaurant Accommodation (School Head	NP-SVP	N/A	N/A	N/A	N/A	5/13/2016	N/A	N/A	N/A	N/A	MOOE	10,000.00	10,000.00		10,000.00	10,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Teacher's Contingency Phases 2)	Teacher's Contingency Phases 2)	NP-SVP	N/A	N/A	N/A	N/A	5/13/2016	N/A	N/A	N/A	N/A	MOOE	15,000.00	15,000.00		14,700.00	14,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Brigada Eskwela Construction Materials	Brigada Eskwela Construction Materials	Shopping	N/A	N/A	N/A	N/A	5/19/2016	N/A	N/A	N/A	N/A	MOOE	54,400.00	54,400.00		54,400.00	54,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Information Center	Information Center	Shopping	N/A	N/A	N/A	N/A	5/17/2016	N/A	N/A	N/A	N/A	MOOE	15,000.00	15,000.00		14,700.00	14,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Action 8	Action 8	Shopping	N/A	N/A	N/A	N/A	5/17/2016	N/A	N/A	N/A	N/A	MOOE	9,000.00	9,000.00		7,000.00	7,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Center	Center	Shopping	N/A	N/A	N/A	N/A	5/17/2016	N/A	N/A	N/A	N/A	MOOE	4,500.00	4,500.00		4,200.00	4,200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	CID ES	CID ES	Shopping	N/A	N/A	N/A	N/A	5/17/2016	N/A	N/A	N/A	N/A	MOOE	5,474.00	5,474.00		5,474.00	5,474.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Personnel	Personnel	Shopping	N/A	N/A	N/A	N/A	5/19/2016	N/A	N/A	N/A	N/A	MOOE	32,700.00	32,700.00		32,700.00	32,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Printer	Printer	Shopping	N/A	N/A	N/A	N/A	5/19/2016	N/A	N/A	N/A	N/A	MOOE	18,500.00	18,500.00		18,500.00	18,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	DO	DO	Shopping	N/A	N/A	N/A	N/A	5/19/2016	N/A	N/A	N/A	N/A	MOOE	37,980.00	37,980.00		37,980.00	37,980.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Teachers	Teachers	NP-SVP	N/A	N/A	N/A	N/A	5/23/2016	N/A	N/A	N/A	N/A	INSET	26,820.00	26,820.00		26,820.00	26,820.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Teachers	Teachers	NP-SVP	N/A	N/A	N/A	N/A	5/23/2016	N/A	N/A	N/A	N/A	INSET	38,520.00	38,520.00		38,520.00	38,520.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	NP-SVP	NP-SVP	NP-SVP	N/A	N/A	N/A	N/A	5/23/2016	N/A	N/A	N/A	N/A	INSET	148,500.00	148,500.00		125,400.00	125,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Teachers	Teachers	NP-SVP	N/A	N/A	N/A	N/A	5/23/2016	N/A	N/A	N/A	N/A	MOOE	486,000.00	486,000.00		486,000.00	486,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Students	Students	DC	N/A	N/A	N/A	N/A	5/23/2016	N/A	N/A	N/A	N/A	MOOE	27,000.00	27,000.00		25,200.00	25,200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	CID and ICT	CID and ICT	Shopping	N/A	N/A	N/A	N/A	5/28/2016	N/A	N/A	N/A	N/A	MOOE	2,531.91	2,531.91		2,531.91	2,531.91	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	NP-SVP	NP-SVP	NP-SVP	N/A	N/A	N/A	N/A	5/28/2016	N/A	N/A	N/A	N/A	MOOE	47,600.00	47,600.00		47,300.00	47,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

